

Great Ashby Community Council (GACC) & Friends of Great Ashby (FoGA) – Community Allotment Project

7th April 2021 – Meeting between Cllrs George Davies (GACC chair), Jessica Davies (Vice Chair), Terry Tyler (FoGA Chair) and Keith Abrahams (FoGA Operations)

1. Agenda:

- a. Draw a line under the past
- b. Work together Capital projects such as Village/Allotments

2. Agreed:

- a. Line drawn under the past
- b. Cllr George Davies (GD) to consider offer to be a FoGA patron.
- c. GACC & FoGA would work on the Project together.
- d. Cllr Jessica Davies (JD) the strategic lead & shape a GACC motion (deferred at the June 2021 GACC meeting – still pending at 15th December 2021).
- e. Cllrs GD & Terry Tyler (TT) the political leads & influence the landowners & NHDC.
- f. Wilkins Urn would be considered as a potential project
- g. Keith Abrahams (KA) was asked to lead operations and constructed a team of Belinda Morgan (BM), Martin Morgan (MM) and Cllr Anne Lowe (AL).

10th April 2021 – On site operations meeting between

1. Agenda:

- a. Survey site
- b. Allocate initial responsibilities
- c. Draft Licence to be provided

2. Agreed:

- a. BM & MM would outline initial plan (done and captured) in emails and Messenger Groups dated 10th April 2021)
- b. KA to start to gather resources (done and re-confirmed to TT, GD, JD & Ops team (excluding AL who resigned on 21st October 2021)
- c. AL to project manage.
- d. Draft Licence submitted to TT by KA

21st October 2021 -reminder sent to GD, JD & TT that project was not progressing

18th December 2021 – further chase to GD, JD & TT

Keith Abrahams

18.12.2021